

Software Engineering

Name : Ramya H R

Sec : A

SRN : PES1UG25CS835

Lab : 2

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Pet Adoption and Shelter Management System

Introduction :

- Before I begin to start the Lab , I created the Jira account and Sign into my account .
- Then I created 5 Epics and wrote the Summary and the Description like what each epic does .
- I created User stories under each epic , in the point of User perspective
- I assigned the story points based on the priority of the Task as Highest , High , Medium , Low .
- I started the sprint with 5 tasks with 24 points and observed the graph. As the task was moving from one stage to other , I could see the changes in the assigned points and the Burndown chart

Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the estimations were reasonably close to the actual work done. I used Story Points to estimate the work. My sprint had a total of 24 Story Points in the Sprint 1, and all 24 points were completed. This shows that our estimation was suitable for this sprint.

2. Was your backlog well-prioritized?

Yes, I prioritized the backlog based on the importance of the work.

Important features like registering a pet, viewing pet details and searching for available pets were given higher priority because they are important for the main system.

I also grouped the User Stories under different Epics. This made the backlog easier to understand and manage.

3. How did your simulated sprint align with your plan?

Yes, the sprint followed the planned work.

I selected the required User Stories and started the sprint. The stories were moved through different stages such as:

To Do → In Progress → Done

As the stories were completed, the remaining Story Points decreased from 24 to 0.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart showed that our remaining work decreased during the sprint. The sprint started with 24 Story Points and ended with 0 Story Points. This means that all the planned User Stories were completed. The actual progress was faster than the ideal progress shown by the grey line. Therefore,

our simulated sprint was completed earlier than expected. The Burndown Chart helped us understand the progress of the sprint in a simple way.

Screenshots :

1 .Epic , Sprint and User story

The screenshot displays the Jira interface for the 'Pet Adoption' space. On the left, the 'PA board' sidebar lists several Epics: 'No epic', 'Pet Management', 'Shelter Management', 'Manage Adopter and manage the requirement', 'Adoption Tracking', and 'Pet Adopter'. The 'Pet Management' Epic is selected, showing a list of user stories. The right pane provides a detailed view of the selected user story, 'PA-9 Update pet adoption status'. This view includes a status dropdown set to 'In Progress', a description, attachments, subtasks, and linked work items.

PA board

Summary List Active sprints Backlog More 5 +

Search backlog RR Version More

Epic

- No epic
- Pet Management
- Shelter Management
- Manage Adopter and manage the requirement
- Adoption Tracking
- Pet Adopter

Sprint 1-Pet & Shelter mana 2 8 Sep - 15 Sep (16 items)

- PA-9 Update pet adoption status
- PA-27 View adoption history
- PA-26 Record adoption date
- PA-25 Update adoption status
- PA-24 Record adoption
- PA-23 Approve or reject adopt...
- PA-22 Review adoption request
- PA-21 Submit adoption request
- PA-20 View pet adoption infor...
- PA-19 Browse available pets
- PA-17 View adoption history

Update pet adoption status

In Progress `</>` ⚡ ⬆ Improve Story ... +

Description

As a shelter staff member,

I want to update a pet's adoption status

so that the system accurately reflects whether the pet is available, pending or adopted.

Attachments

Add attachment Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

2. Sprint 1 Initial stage

The screenshot displays the Jira interface for the 'Pet Adoption' space. On the left, the 'PA board' sidebar lists recent items: 'Pet Adoption', 'PA board', 'Ramya_H_R', and 'More spaces'. The right pane shows the 'PA board' in Kanban view, with columns for 'TO DO', 'IN PROGRESS', 'IN REVIEW', and 'DONE'. The 'TO DO' column contains two items: 'Register a new pet' and 'View pet details'. The 'IN PROGRESS' column is currently empty.

PA board

Summary List Active sprints Backlog Development Forms Timeline More 2 +

Search board RR Version Epic Quick filters

TO DO 6

- Register a new pet
- View pet details


IN PROGRESS

IN REVIEW


DONE 2

Complete sprint Group: Story


3. Progress in Sprint 1



4. Burndown chart Sprint 1





5. Burndown chart Sprint 1 Completed




6. Burndown chart Sprint 1 Completed Table

Burndown Chart						
Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
01/Sep/26 3:09 PM	PA-10	Sprint start		5		
	PA-11			3		
	PA-5			5		
	PA-6			3		
	PA-7			3		
	PA-8			5		
	Total					24
03/Sep/26 12:10 AM	PA-5	Burndown	Issue completed	5	19	
	PA-7		Issue completed	3	16	
03/Sep/26 12:11 AM	PA-6	Burndown	Issue completed	3	13	
	PA-8		Issue completed	5	8	
04/Sep/26 12:44 PM	PA-10	Burndown	Issue completed	5	3	
	PA-11		Issue completed	3	0	
04/Sep/26 12:45 PM	PA-10	Sprint ended by Ramya H R				0
	PA-11					0



5. Sprint 2 started



Conclusion :

In this lab, I learned how to use Jira for managing a project using the Agile Scrum method. I created a Pet Adoption and Shelter Management System and divided the project into different Epics and User Stories.

From this lab, I learned how Agile Scrum works in a real project. I learned how to divide a big project into smaller tasks, give priority to important tasks, estimate the work using Story Points, and track the progress using Jira.

Sprint 2 is still in progress and has not been completed yet. Therefore, I have not included the final output/screenshot of Sprint 2 in this report.